
Quarterly Report 
to the 

U.S. Environmental Protection Agency 

Tronox LLC, Soda Springs Plant 

Project Summary 
Management Assistance Project 
Cooperative Agreement No. V-00533906 
DEQ Project Manager: Clyde Cody 
EPA Project Manager: William Ryan 

Project Reporting Date 
October 1, 2008 through December 31, 2008 

A) Summary of work accomplished during the reporting period, delays or other 
problems, and a description of corrective actions, by task 

Task 1 - Review Superfund deliverables and/or pertinent 
information with respect to continued protectiveness of the remedial 
action certification and delisting. 
During the reporting period DEQ worked with EPA to develop DQOs were for 
the revised work plan addendum. 

Task 2 - Assist EPA with Oversight; participate in conference calls. 
None during reporting period. 

Task 3 - Assist the EPA or their contractor with site and community 
relations information 
None during reporting period. 

B) Percentage of work completed compared to the original work plan, and a 
discussion of significant discrepancies 

Project Schedule: January 1 -December 31, 2008 

Percent of project period that has elapses as of end of reporting period: 
100% 

Discussion of discrepancies (if any): 
None. 
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Percentage of hours charged and funds expended for the project compared 
to established budgets, and a discussion of significant discrepancies 

Budget estimate for 2008 project 
The budgeted amount in the 2008 grant is $5547.00 

Project expenditures during reporting period October 2008 through December 
2008: 
Project expenditures: $633.06 Personnel hours: 14 

Cumulative project expenditures. January 2008 through September 2008: 
Project expenditures: $7626.00 Personnel hours: 170 

Budget remaining, 2008: 
($2,079.00) variance. 

Estimate of additional LOE needed to complete all tasks: 

Discussion of discrepancies to date, or expected changes in LOE looking forward 
(if any) 

D) Actions Anticipated Next Quarter 

Task 2 - Assist EPA with Oversight; participate in conference calls. 
• Finalization of the Revised Draft Addendum Work Plan for 

Ground Water Monitoring - This task will be completed under the 
2009 MSCA. 

• Draft Remedy Evaluation Report was to have been submitted for 
DEQ review in December 2008 - This task will need to be 
completed under the 2009 MSCA. 
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